From: Appel, Patrick

To: Coltrain, Katrina

Cc: todd.downham@deq.ok.gov; lvega_eaest.com
Subject: Mobe 2 - week 1 Status Update

Date: Friday, October 20, 2017 10:44:58 AM

Hi Katrina — For the week we collected 21 of the 43 stream/sediment locations.

They are:

P6-SD/SW-01

P6-SD/SW-02

P6-SD/SW-04

P6-SD/SW-05

P6-SD/SW-07

SCPPE-SD/SW-01

SCPPE-SD/SW-03

SC-SD/SW-04

SC-SD/SW-06

SD-SD/SW-08

SCUC1c-SD/SW

SCUC1a-SD/SW

C1-SW/SwW

ET-SD/SW-05

ET-SD/SW-07

ET-SD/SW-01

ET-SD/SW-02

ET-SD/SW-03

ET-SD/SW-04

SCBR-SD/SW-02

SC-SD/SW-02

We coordinated with our driller/clearing contractor for clearing NTF, LDA, and ETF areas. We
coordinated with Mr. Spencer for the ETF areas and located the tank berms so we can clear them
next week. The driller cleared the existing pathways at Wilcox yesterday afternoon. They will
continue clearing on Monday and will probably get completed with the exception of the areas that
Headquarters wants to clear for the lead investigation. We are meeting them Monday to get
locations so we only clear what’s necessary. We won’t be able to clear the ethyl blending area
because there is too much hazardous debris and | have made Matt aware.

That is it for now. See you next week.

Pat
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